
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 PHMC Environmental Management Performance Report – October 2002 
 Section N – Near Term Stewardship 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  Section N 
 Near Term Stewardship 
 
 
 
 
 
 
 

 PROJECT MANAGERS 
 S.H. Wisness, RL 
 (509) 373-9337 
 
 J.D. Wood, FH 
 (509) 372-0499 
 
 
 
 
 
 
 DOE/RL-2000-76, Rev. 24 



PHMC Environmental Management Performance Report  October 2002 
Section N Near Term Stewardship  

    

DOE/RL-2000-76, Rev. 24 Near Term Stewardship N: 1 
 
 

INTRODUCTION 
 
The Near Term Stewardship Project consists of Project Baseline Summary (PBS) RL-SC01, Work 
Breakdown Structure (WBS) 3.5.1.4, Stewardship Records/Information Management and 3.5.1.5, Land 
Use and Real Estate. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that RL-SC01 has no milestones 
in FY 2003. 
 

NOTABLE ACCOMPLISHMENTS  
 

Land Use and Real Estate, 3.5.1.5 
 
Institutional Controls Assessment Plan — The draft outline and schedule of activities for the 
institutional controls assessment plan, as well as the initial draft of the assessment procedure, was 
submitted to RL on October 29, 2002. 
 
Long-Term Stewardship — Assisted RL in presenting the working draft of the Hanford Long-Term 
Stewardship Program plan to the Hanford Advisory Board.  This plan describes the initial set of activities 
and organizational responsibilities required to support RL in the development and implementation of a 
strategy to manage long-term stewardship information at Hanford.  Copies of the draft were delivered to 
RL for their upcoming meeting with the Hanford Advisory Board and the third public workshop with 
stakeholders. 
 
Long-Term Stewardship Requirements Matrix — A long-term stewardship information management 
requirements matrix was developed and briefed to RL.  The matrix identifies all the long-term 
stewardship requirements and groups them into three categories: Statutory Requirements (legal and 
regulatory), DOE Requirements (DOE orders and policies) and Other.  Each requirement was further 
defined by its type (i.e., environmental, cultural, biological, or property).  
 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 
Nothing to report at this time. 

 
UPCOMING ACTIVITIES 

 

Land Use and Real Estate, 3.5.1.5 
 
Stewardship Information Management — Continue to collect and catalogue documents regarding 
stewardship information management. 
 
Hanford Reach National Monument Land Transfer — Continue forward with completing the 
radiological release of the Fitzner Eberhardt Arid Lands Reserve in FY 2003 by developing a survey plan, 
performing the site surveys and in-situ measurements, perform the analyses on the samples, assess the 
data and document the results and recommendations in a final report. 
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MILESTONE ACHIEVEMENT 
 
RL-SC01 has no FY 2003 milestones. 
 
 

PERFORMANCE OBJECTIVES 
 
FH shall follow the guiding principles and processes identified in the Department of Energy "Real Estate 
Process - A Desk Guide for Real Estate Personnel", dated June 2001 or as amended. 
 
 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
Issue:  Nothing to report at this time. 

Impacts:  None. 
Corrective Action:  None at this time. 

 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
Nothing to report at this time. 


